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MONTHLY PROGRESS REPORT  
Reporting Period: 11/25/2017 – 12/29/2017  

 
TDD No.: 0001/17-048 Weston Solutions, Inc. 

Site Name: San Mateo HRS Contract No.: EP-S5-17-02 

SSID: A6K6 TDD Ceiling:  

Activity: Hazard Ranking System Invoiced to Date:  

City/County: Near Grants/Cibola and McKinley Invoiced this Period:  

State: NM % Budget Incurred:  

Task Monitor: Brenda Cook Scope of Work Mgr: Jeff Criner 

 
 
1. Progress Made This Reporting Period: 
 

 START began revising the San Mateo Creek Basin Uranium Legacy Site Hazard Ranking System 
(HRS) Documentation Record (DR) based on the First Full/Standard Assurance Review and 
comments from EPA HQ contractors, CSRA. 

 
2. Deliverables: 
   

Deliverables Date Delivered 
 N/A   

 
3. Anticipated Tasks Remaining:  
 

 START anticipates responding to comments and submitting a revision of the HRS DR in 
early      February 2018. 

 

I I 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

SWHITENE
Redacted Version



(b) (4)



 
Confidential Business Information – Not to be released without prior approval of Weston Solutions, Inc. 

MONTHLY PROGRESS REPORT  
Reporting Period: 11/25/2017 – 12/29/2017 

 
TDD No.: 0001/18-090 Weston Solutions, Inc. 

Site Name: Wood Treater Discovery Project Contract No.: EP-S5-17-02 

SSID: 0600 TDD Ceiling:  

Activity: Pre-CERCLIS Screening Invoiced to Date:  

City/County: Texas and Louisiana Gulf Coast Invoiced this Period:  

State:  % Budget Incurred:  

Task Monitor: Brenda Cook Scope of Work Mgr: Jeff Criner 

 
 
1. Progress Made This Reporting Period: 
 

 START maintained communication with the EPA TM regarding scope, schedule and budget. 
 START reviewed the table of historical Wood Treater’s sites and determined the additional 

Texas/Louisiana sites that require visitation and documentation via a windshield survey, and which 
sites can be considered clean. 

 START began preparing a cost estimate to complete the task of conducting windshield surveys of any 
remaining sites in Texas/Louisiana.   
 

2. Deliverables: 
   

Deliverables Date Delivered 
 N/A   

 
3. Anticipated Tasks Remaining:  
 

 START will complete the cost estimate to complete windshield surveys and reporting on the 
additional Wood Treater’s sites. 

 START will conduct the remaining windshield surveys following direction from the EPA TM. 
 

I I 
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(b) (4)

(b) (4)
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